

**GOVERNMENT OF TELANGANA  
ABSTRACT**

I&CAD Dept – Revised Estimate for the work of MI-TSCBTMP – Improvements to Pedda Cheruvu, Dubbaka(V&M), Medak District – Additional work – Revised Administrative Approval for an amount of Rs. 267.00 Lakhs – Orders - Issued.

---

**IRRIGATION & CAD (GOI-MIG.2) DEPARTMENT**

**G.O.RT.No. 1029**

**Dated: 05-12-2016**

Read the following:

1. SPD (TSTBTMP) & Commissioner CADA, I&CAD Dept. Pro.No. COM CAD/DEE/4038/07/MDK/RAA, Dt. 03.06.2015
2. From the ENC(I.W), I&CAD Dept, Hyderabad Letter No. ENC / IW /P&M / EE.I / DEE / AEE.4/ RES/ 51/16, dated 12.07.2016.
3. From The State Project Director, Spl. Commissioner, CADA, Hyd., Lr.No.COM/ CAD/DEE/132/ 2015, dated 16.9.2016 and 4.11.2016.
4. From the C.E, Minor Irrigation, Lr.No.DCE-I/OT1/AE(R)/MDK/ Pedda cheruvu/Dubbak/2015, dated.16.11.2016.

@@@

**ORDER:**

In the reference 1st read above, the State Project Director, Commissioner, CADA, Hyderabad has stated that the State Project Director(CBTMP) vide proc., dated:03.06.2015 has given Administration approval for additional work for Rs.196.00 Lakhs. The Chief Engineer, Minor Irrigation has accorded technical sanction to the estimate for an amount of Rs.191.00 Lakhs. Vide CE, MI Pro.No. DCE.I/OT1/AE(R)/ Medak/Peddacheru/ Dubbak/ 2015 dated 29.06.2015 priced with SSR 2014-15. The work was awarded to M/s. Namitha Constructions, Hyderabad vide SE/IC/SRD LS AB No. 101/2015-16 Dt. 05.11.2015 for Rs.191.00 Lakhs @ (+) 4.88% excess over ECV of Rs.1,78,96,292/- by Chief Engineer, Minor Irrigation with a stipulated time to complete the work within 12 months.

2. In the reference 2<sup>nd</sup> read above, the ENC(I.W), Hyderabad, has stated that the CE, MI (KB), Hyderabad in his letter dated 24.06.2016 has informed that the meeting of the Committee of Chief Engineers constituted vide G.O.Ms.No.7, I&CAD(Reforms), Hyderabad was held on 25.06.2016 at 3.00 PM in the Chambers of ENC (I.W), Hyderabad. The committee discussed on the Revised Estimate for the work improvements to Pedda Cheruvu, Dubbaka(V & M), Medak District", under TSCBTMP, as per the guidelines issued vide Govt.memo.No.13687/ Genl-2/003-1, dated 21.10.2003.

3. Further, he has stated that the Committee of Chief Engineers have examined the deviations in the Revised Estimate. After detailed discussions, the Committee of Chief Engineers recommends to government for Revised Administrative Sanction for Rs.2,67,00,000/- (Rupees Two Crore Sixty Seven lakhs only) for the additional work of Improvement to Pedda Cheruvu Dubbak (V) & (M), Medak District. The Expenditure is chargeable to the Head of Account "4702 Minor Irrigation – 00 Maintenance MH 101 – Water Tanks GH (03) Externally Aided Projects SH (05) Tanks System Improvements under TSCBTMP – 270/271.

4. In the Memo., dated.18/10/2016, Government have called for certain information. In response to that the Commissioner, CADA, has furnished the details of deviations made and Justification for Revised Estimation for an amount of Rs.267.00 Lakhs against the Rs.191.00 Lakhs are as follows:

1. The top width of the bund is made to 10m and Bathukamrna Ghat is constructed as per the request of the villagers, Hon'ble MLA, and instructed by the Hon'ble Minister for Irrigation to facilitate the villagers to perform the holy Bathukamma festival and immersion of Lord Vinayaka idols during Vinayaka chathurthi.

2. Retaining wall on downstream toe of the bund to retain D/S bund slope is constructed as the existing B.T. road connecting Lachapet (V) is passing along the tank bund and to avoid slipping of earth.
  3. It is provided 30 cm thick dry rubble stone pitching/ side revetment to bund with grouting in CM (1:5) to avoid slipping of soils due to wave action of water impounded in the tank due to gales and high waves.
  4. Foot Bridge is constructed on existing weir to have access to the farmers for transportation of grains and pesticides etc, through tank bund to their fields duly crossing the weir during surplussing condition.
  5. The existing sluice is in dilapidated condition and reconstruction is inevitable to extend the barrel to suit increase of bund width.
5. When the file was sent to DDM they are scrutinized and considered the revised estimate for Rs.267.00 Lakhs.
6. When the file was sent to Finance Department, they are advised to obtain orders in circulation up to the competent authority as per business rules with due Justification for the relaxations involved/ required for taking up of addl., items in deviation to prescribed norms.
7. In view of the above, it is for orders, on the proposal of the State Project Director, Commissioner, CADA, Hyderabad, may accord the revised Administrative approval for an amount of Rs.267.00 Lakhs for Pedda Cheruvu, Dubbaka (V&M) Medak Dist under TS CBTMP, through as per business rules with due justification for the relaxations involved/required for taking up of addl., items in deviation to prescribed norms.
8. Government after carefully examination of the proposal of the State Project Director, Hyderabad and hereby accorded for Revised Administrative approval for an amount of Rs.267.00 Lakhs ( Rupees Two hundred and sixty seven Lakhs only) for Pedda Cheruvu, Dubbaka (V&M) Medak Dist under TS CBTMP, in relaxation of rules for taking up of additional items in deviation to prescribed norms.
9. The above expenditure meeting from the following Head of Account "4702 Minor Irrigation – 00 Maintenance MH 101 – Water Tanks GH (03) Externally Aided Projects SH (05) Tanks System Improvements under TSCBTMP – 270/271.
10. The State Project Director, Hyderabad, is requested to take necessary action accordingly.
11. This order issues with the concurrence of Finance (EBS-IX) Department vide their U.O.No:14511/529/A2/EBS.IX/16, dated.29.11.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**VIKAS RAJ**  
SECRETARY TO THE GOVERNMENT

To  
The State Project Director, Hyderabad.  
The Commissioner, CADA, Hyderabad.  
**Copy to:**  
The Accountant General, Hyderabad, Telangana.  
P.S. to Hon'ble Minister (Irrigation)  
P.S. to Secretary to Govt.,.  
P.S to Deputy Secretary to Government (LLVS).  
The Finance (EBS.IX) Department.-  
SF/SC

//forwarded by order//

SECTION OFFICER